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June 16, 2008

The meeting was called to order by the Chairman, Billy Allison. The members of the
Board that were present were: Billy Allison, Judge Robert McGinnis, Martha Workman and
Junel Markesbery. Others in attendance : Ronnie Spicer, Circuit Judge’s Office, Danny Rhoades,
AOC, David Vaught, GRW, Bruce Hatcher and Wesley Moore,QORE, Steve Hatfield, Sam
Howard and Jack Covert, of Trace Creek and Charlie Thompson of IEL

The minutes were read and approved by motion of Judge McGinnis, seconded by
Martha Workman and passed by all members of the Board.

The next order of business was to review site issues submitted by Steve Hatfield of
Trace Creek to GRW. GRW formally responded to these issues. The document attached hereto
as Attachment A is a presentation of those issues and the follow-up responses from GRW. Any
additional information discussed at the PDB meeting of June 16, 2008, not contained in
Attachment A will be properly reviewed in these minutes. Otherwise, please refer to Attachment
A as requested.

Gas line relocation: please refer to attachment A.

Sewer line relocation: please refer to Attachment A.

Stability of existing building: please refer to Attachment A. Awaiting
information from structural engineer. May have to proceed with Add Alternative No.2
Danny Rhoades will talk with Garland Van Hook after receipt of evaluation from structural

engineer.

Excavation of footings: please refer to Attachment A. Discussion as to cost.
Cheaper to reinforce bedrock than to remove rocks.

Fill to slab sub grade elevation: please refer to Attachment A.
On-site material: please refer to Attachment A.

Found septic tank: please refer to Attachment A. $690.00 to remove, but
cannot remove because of structural problems with old building.

Site remediation cost to date: please refer to Attachment A. Demolition and
costs for basement and trash $74,000.00.

Flowable fill: please refer to Attachment A.



Encroachment Permit Status: please refer to Attachment A. Temporary
encroachment agreement, Permanent Attachment Agreement will establish grading of site in
exchange for permanent encroachment.

Afier a review of these issues there was a motion by J udge McGinnis
to approve any work to be done on cistern in order to move project forward. Junel Markesbery
seconded. Motion passed.

Also, there was a motion to approve payment of expenditures.
Trace Creek in the amount of $57,270.60. Payment to GRW for phase D invoice $3993.29
With part to go to QORE in the amount of $1612.50.Motion seconded by Martha Workman.
Motion carried.

Next meeting July 21,2008.

Motion to adjourn. Seconded. Passed.

Respectfully submitted,
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